COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/28/2007

ESTIMATE SUMMARY 08:49:44
CONTID: C15621 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 15621-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 14.0 DAYS TIME ALLOW: 40 WORK DAYS
SH 30 (HAVANA): PARKER TO FLORIDA PERCENT TIME: 35.00 ORIG TIME ALLOW: 40 WORK DAYS

PROJECT NO: NH 030A-025

SH 30: HAVANA - PARKER RD TO FLORIDA

NAME OF ROAD: HAVANA
PROJECT COUNTIES: ARAPAHOE, REGION 6
CONTRACTOR:
PREMIER PAVING, INC. PAY PERIOD ENDING 06/28/2007 DATE TIME STARTED 06/11/2007
5085 HARLAN ST DATE LET 04/19/2007 DATE WORK BEGAN 06/11/2007
DATE AWARDED 04/25/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/15/2007 DATE ACCEPTED
DENVER CO 80212-28. (303)940-3668 DATE NOTICE TO PROCEED 06/11/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,221,483.60 PARTICIPATING $ 151,529.95 $ 151,529.95
AWARD PROJECT AMT: $ 1,063,566.55 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 12.41% TOTAL EARNINGS 151,529.95 151,529.95
FUNDS AVAILABLE: $ 1,069,953.65 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 151,529.95 151,529.95
TOTAL CLAIMS: $ 0.00 RETAINAGE -3,765.90 -3,765.90
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 147,764.05 147,764.05
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 147,764.05 147,764.05
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 147,764.05

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15621-BID ESTIMATE RUN 06/28/2007
PROJECT: NH 030A-025 ESTIMATE NO: 0001 08:49:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00200  *REMOVAL OF SIDEWALK 452.000 0.000
sY 371.000 8,959.65
24.15000 371.000 8,959.65
0010 202-00203  *REMOVAL OF CURB AND GUTTER 711.000 0.000
LF 711.000 4,159.35
5.85000 711.000 4,159.35
0015 202-00210  *REMOVAL OF CONCRETE PAVEMENT 102.000 0.000
Sy 102.000 2,091.00
20.50000 102.000 2,091.00
0020 202-00220  *REMOVAL OF ASPHALT MAT 102.000 0.000
sy 102.000 3,080.40
30.20000 102.000 3,080.40
0025 202-00240  REMOVAL OF ASPHALT MAT (PLANING) 57,858.000 0.000
sY 0.000 0.00
0.95000 0.000 0.00
0030 202-04005 CLEAN VALVE BOX 34.000 0.000
EACH 0.000 0.00
55.00000 0.000 0.00
0035 203-01597  POTHOLING 10.000 0.000
HOUR 0.000 0.00
145.00000 0.000 0.00
0040 208-00045  *CONCRETE WASHOUT STRUCTURE 9.000 0.000
EACH 6.000 630.00
105.00000 6.000 630.00
0045 208-00050  STORM DRAIN INLET PROTECTION 36.000 0.000
EACH 22.000 3,894.00
177.00000 22.000 3,894.00
0050 208-00205 EROSION CONTROL SUPERVISOR 72.000 0.000
HOUR 0.000 0.00
85.00000 0.000 0.00
0055 210-04010  ADJUST MANHOLE 96.000 0.000
EACH 35.000 7,525.00

215.00000 35.000 7,525.00
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PCN: 15621-BID ESTIMATE RUN 06/28/2007
PROJECT: NH 030A-025 ESTIMATE NO: 0001 08:49:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 210-04050 ADJUST VALVE BOX 94.000 0.000
EACH 23.000 1,932.00
84.00000 23.000 1,932.00
0065 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 11.000 0.000
TON 0.000 0.00
27.30000 0.000 0.00
0070 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 300.000 0.000
TON 2.000 162.00
81.00000 2.000 162.00
0075 403-09221 STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 8,353.000 0.000
TON 0.000 0.00
70.00000 0.000 0.00
0080 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 3,030.000 0.000
GAL 0.000 0.00
1.60000 0.000 0.00
0085 412-00600 *CONCRETE PAVEMENT (6 INCH) 30.000 0.000
sY 0.000 0.00
40.95000 0.000 0.00
0090 412-00850 *CONCRETE PAVEMENT (8-1/2 INCH) 102.000 0.000
sy 102.000 7,599.00
74.50000 102.000 7,599.00
0095 608-00000 *CONCRETE SIDEWALK 88.000 0.000
SY 42.000 1,554.00
37.00000 42.000 1,554.00
0100 608-00010 *CONCRETE CURB RAMP 364.000 0.000
sy 247.000 29,825.25
120.75000 247.000 29,825.25
0105 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 711.000 0.000
LF 711.000 10,665.00
15.00000 711.000 10,665.00
0110 614-00011 *SIGN PANEL (CLASS I) 38.000 0.000
SF 0.000 0.00

14.00000 0.000 0.00
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PCN: 15621-BID ESTIMATE RUN 06/28/2007
PROJECT: NH 030A-025 ESTIMATE NO: 0001 08:49:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 614-01583 *STL SIGN SUPP(2-1/2 IN RD SCH 80) (PO&SLIP) 6.000 0.000
EACH 0.000 0.00
340.00000 0.000 0.00
0120 614-72875 *LOOP DETECTOR WIRE 6,354.000 0.000
LF 0.000 0.00
2.10000 0.000 0.00
0125 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 10.000 0.000
HOUR 0.000 0.00
147.00000 0.000 0.00
0130 626-00000 *MOBILIZATION 1.000 0.000
LS 0.500 26,000.00
52,000.00000 0.500 26,000.00
0135 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
LS 0.250 1,250.00
5,000.00000 0.250 1,250.00
0140 627-00002 *THERMOPLASTIC PAVEMENT MARKING 610.000 0.000
SF 0.000 0.00
7.85000 0.000 0.00
0145 627-00005 *EPOXY PAVEMENT MARKING 149.000 0.000
GAL 0.000 0.00
132.00000 0.000 0.00
0150 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 298.000 0.000
GAL 53.000 1,669.50
31.50000 53.000 1,669.50
0155 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 2,447.000 0.000
SF 0.000 0.00
10.50000 0.000 0.00
0160 627-02001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE IT) 184.000 0.000
SF 0.000 0.00
10.50000 0.000 0.00
0165 627-30327 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 589.000 0.000
(TYPE III)
SF 0.000 0.00

14.75000 0.000 0.00
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PCN: 15621-BID ESTIMATE RUN 06/28/2007
PROJECT: NH 030A-025 ESTIMATE NO: 0001 08:49:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 629-01210  *ADJUST MONUMENT BOX 5.000 0.000
EACH 0.000 0.00
285.00000 0.000 0.00
0175 630-00000  FLAGGING 1,300.000 0.000
HOUR 192.000 3,820.80
19.90000 192.000 3,820.80
0180 630-00003  UNIFORMED TRAFFIC CONTROL 320.000 0.000
HOUR 8.000 472.00
59.00000 8.000 472.00
0185 630-00004  TRAFFIC CONTROL VEHICLE 1.000 0.000
EACH 0.500 1,500.00
3,000.00000 0.500 1,500.00
0190 630-00007  TRAFFIC CONTROL INSPECTION 16.000 0.000
DAY 2.000 170.00
85.00000 2.000 170.00
0195 630-00012  TRAFFIC CONTROL MANAGEMENT 40.000 0.000
DAY 10.000 5,600.00
560.00000 10.000 5,600.00
0200 630-80001  FLASHING BEACON (PORTABLE) 4.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0205 630-80335  BARRICADE (TYPE 3 M-A) (TEMPORARY) 3.000 0.000
EACH 1.500 390.00
260.00000 1.500 390.00
0210 630-80341  CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 30.000 0.000
EACH 15.000 720.00
48.00000 15.000 720.00
0215 630-80342  CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 67.000 0.000
EACH 10.000 650.00
65.00000 10.000 650.00
0220 630-80343  CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 16.000 0.000
EACH 3.000 216.00

72.00000 3.000 216.00
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PCN: 15621-BID ESTIMATE RUN 06/28/2007
PROJECT: NH 030A-025 ESTIMATE NO: 0001 08:49:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 32.000 0.000
SF 16.000 400.00
25.00000 16.000 400.00
0230 630-80355 PORTABLE MESSAGE SIGN PANEL 2.000 0.000
EACH 1.000 2,700.00
2,700.00000 1.000 2,700.00
0235 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 0.000
TYPE)
EACH 1.500 795.00
530.00000 1.500 795.00
0240 630-80360 DRUM CHANNELIZING DEVICE 75.000 0.000
EACH 37.500 975.00
26.00000 37.500 975.00
0245 630-80380 TRAFFIC CONE 400.000 0.000
EACH 110.000 825.00
7.50000 110.000 825.00
0250 630-80520 *MOBILE PAVEMENT MARKING ZONE 4.000 0.000
DAY 0.000 0.00
105.00000 0.000 0.00
0255 630-85040 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 1.000 0.000
(TEMPORARY)
EACH 0.500 10,000.00
20,000.00000 0.500 10,000.00
0260 700-70010 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0265 700-70011 F/A PARTNERING 2,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0270 700-70016 F/A FUEL COST ADJUSTMENT 17,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0275 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 18,600.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 15621-BID ESTIMATE RUN 06/28/2007
PROJECT: NH 030A-025 ESTIMATE NO: 0001 08:49:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0285 700-70023 F/A ON-THE-JOB TRAINEE 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0290 700-70025 F/A QUALITY INCENTIVE PAYMENT 24,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0295 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0300 700-70034 F/A INLET REPAIR 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0305 700-70035 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0310 700-70035 F/A LANDSCAPE RESTORATION 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0315 700-70036 FORCED ACCOUNTS INTERIM HMA SURFACE REPAIR 7,800.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 1,210,183.60 $ 140,229.955S 140,229.95
CAT NOO0400 CONSTRUCTION ENGINEERING
0320 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 1.000 9,500.00
9,500.00000 1.000 9,500.00
0325 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 1,800.00
1,800.00000 1.000 1,800.00
CAT 0400 CURRENT AMT $ 11,300.00 $ 11,300.00% 11,300.00
PROJECT TOTAL CURRENT AMT $ 1,221,483.60 $ 151,529.95 8 151,529.95



